
SmSnjj VB/l-70 Su[

faî lj Phase III

)erfund Site

Rapid IV, 8A

US Army Corns Denver Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,277,351.40

Site Funds Available: \ $ 3,052,987. 1 1
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 862,848.67
Direct Costs: 80% $ 3,414,503.64

$ 4,277,352.31
This week:
Indirect Costs 26% $ 18,338.82
Direct Costs: 74% $ 53,409.68

$ 71,748.50

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,287.38
Direct Costs: $ 7,717.84

$ 10,005.22

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/7/2006
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#47

Costs Thru:

5/6/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 1,983.19
$ 11,616.49
$ 4,739.14
$
$

$ 431.80
$ 94,108.60
$ 501,334.81
$ 263,525.05
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 2,044.00
$ 6,925.89
$ 5,589.98
$ 147.83
$ 27,957.11
$ 1,821.26
$ 371.75
$ 3,250.00
$
$
$ 2,402.14
$
$ 223.38
$ 902.14
$
$ 1,774.20
$
$
$
$
$
$ 71,748.50

$ 12,877.95
$ 103,413.24
$ 622,216.49
$ 403,074.06
$ 18,116.09
$ 1,266,958.09
$ 409,605.09
$ 47,569.88
$ 166,719.43
$ 89,074.63
$ 20,386.05
$ 83,971.78
$
$ 27,996.47
$ 95,940.46
$ 1,857.74
$ 30,519.23
$ 8,731.96
$ 5,475.00
$
$ (0.91)
$ 279,218.15
$ 4,556,569.55

:

roi
o=ro!
00 =
ro=
•M
<0;



P51|
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Ord®r $9001

Rapid Response/Project Resources Inc.

Thru 4/29/2005 1$ 2,316.231.02 $ 258,887.74

Date
4/30/2005
5/1/2005
5/2/2005
5/3/2005
5/4/2005
5/5/2005
5/6/2005

This Week
To Date

Labor
$ 7,557.7:

$
$ 6,755.01
$ 7,552.9:
$ 7,411.85
$ 8,262.3^
$ 2.117.H
$ 39,657.07
$ 2,355,888.0

Per Diem
J $ 677.02

$ 677.02
$ 677.02

J $ 677.02
) $ 677.02
' $ 677.02
t $ 677.02
' $ 4,739.14
9 $ 263,626.88

$ 539,273.26

Equipment
$ 1,664.68
$
$ 1,557.07
$ 1,646.24
$ 1,646.75
$ 1,646.75
$ 1,646.75
$ 9,808.24
$ 549.081.50

Weekly Cost by Category

22°VJX

t > 755%
14%\^ /

^-^

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#47

Costs Thru:

Award Date 10-Jun-04 5/6/2005
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 2 of 5

$ 693,391.78 | $ 388,795.78 $ 9,023.12 $ 279,218.15

Material Subcontracts
$ 198.30 $ 7.76
$ - $
$ 1,630.53 $ 1,281.47
$ 6,126.90 $ 7.76
$ 4,182.36 $ 7.76
$ 3,740.36 $ 7.76
$ 197.52 $ 7.76
$ 16,075.97 $ 1,320.27
$ 709,467.75 $ 390,116.05

Analytical Fee Daily Total
$ - $ - $ 10,105.4$
$ - $ - $ 677.0:
$ - $ - $ 11,901. 1(
$ 147.83 $ - $ 16.158.6J
$ - $ - $ 13,925.7(
$ $ - $ 14.334.2J
$ $ - $ 4,646.15
$ 147.83 $ - $ 71,748.5:
$ 9,170.95 $ 279,218.15 $4,556,569.3"

n Labor

• Per Diem

P Equipment

n Material

• Subcontracts

n Analytical

Cost to Date by Category
9% 0%

13% \JI J

6%

)55%

D Labor

D Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

VB/l-70 Superfund Site
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$ 4,484,820.85

Total Phase II
) $ 4,494,926.34
> $ 4,495,603.36
) $ 4,507,504.46
3 $ 4,523,663.14
3 $ 4,537,588.92
3 $ 4,551,923.18
3 $ 4,556,569.37
?
7

Zl Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



F51I
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

RRIV T.O#0001 (264 Sites)
To Date Cost/Property

Weekly Bi

This Week
Total Cost Cost/Property

idget Summary

Completed To Date

264
Completed This w

4
eek

Total Cost to Date (510 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 94,108.60
$ 501,334.81
$ 263,525.05
$ 3,448.41
$

$ 862,848.67

$
$ 1.64
$ 356.47
$ 1,899.00
$ 998.20
$ 13.06
$
$ 3,268.37

$
$
$ 1,983.19
$ 11,616.49
$ 4,739.14

$
$
$ 18,338.82

$
$
$ 495.80
$ 2,904.12
$ 1,184.79

$
$

$ 4,584.71

$ 6,119.68
$ 13,746.10
$ 219,128.22
$ 1,091,337.16
$ 609,674.97
$ 14,078.44
$
$ 1,954,084.57

$ 12.00
$ 26.95
$ 429.66
$ 2,139.88
$ 1,195.44
$ 27.60
$

$ 3,831.54

$ 12,877.95
$ 103,413.24
$ 622,216.49
$ 403,074.06
$ 18,116.09
$ 1,266,958.09
$ 409,605.09
$ 47,569.88
$ 166,719.43
$ 89,074.63
$ 20,386.05
$ 83,971.78
$
$ 27,996.47
$ 95,940.46
$ 1,857.74
$ 3,369,777.45

$ 48.78
$ 391.72
$ 2,356.88
$ 1,526.80
$ 68.62
$ 4,799.08
$ 1,551.53
$ 180.19
$ 631.51
$ 337.40
$ 77.22
$ 318.07
$
$ 106.05
$ 363.41
$ 7.04
$ 12,764.31

$
$ 2,044.00
$ 6,925.89
$ 5,589.98
$ 147.83
$ 27,957.11
$ 1,821.26
$ 371.75
$ 3,250.00
$
$
$ 2,402.14
$
$ 223.38
$ 902.14
$
$ 51,635.48

$
$ 511.00
$ 1,731.47
$ 1,397.50
$ 36.96
$ 6,989.28
$ 455.32
$ 92.94
$ 812.50
$
$

$ 600.54
$
$ 55.85
$ 225.54

$
$ 12,908.87

$ 81,942.33
$ 304,393.03
$ 1,220,204.57
$ 767,949.03
$ 42,218.16
$ 2,300,172.44
$ 791,525.79
$ 88,800.82
$ 335,915.75
$ 89,074.63
$ 29,245.60
$ 184,926.54
$
$ 170,266.39
$ 177,219.79
$ 5,408.54
$ 6,589,263.41

$ 160.67
$ 596.85
$ 2,392.56
$ 1,505.78
$ 82.78
$ 4,510.14
$ 1,552.01
$ 174.12
$ 658.66
$ 174.66
$ 57.34
$ 362.60
$
$ 333.86
$ 347.49
$ 10.60
$ 12,920.12

$ 4,232,626.12 $ 16,032.67 $ 69,974.30 $ 17,493.58 $ 8,543,347.98 $ 16,751.66
$ 420,899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 4,653,525.52

N/A
$ 30,519.23
$ 14,206.96

Costs Not Included In site Averages $ 4,698,251 .71

$ 17,066.83 $ 69,974.30
N/A

$ 1,774.20

$
$ 71,748.50

$ 18,527.73 $ 9,230,658.55
$ 44,830.21
$ 30,519.23
$ 14,206.96
$ 9,320,214.95

$ 17,804.21

#47

Costs Thru:

5/6/2005

Page 3 of 5



is] VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
"̂•"* Denver, Colorado I ask Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Site Co-Ordination: As Of: 5/6/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

^^^•pjiffeiish ' . --'. 'i.y.̂ .i-f '..!':-.: s .:•!!&' &£•£•. k.j-:

58
116

6

ASARCO 100
Restorations Agreements
Completion Agreements

£v;r-^8r4$£
47

0

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
4424 Milwaukee St
4441 Saint Paul St
4300 Steele St (Spklr)
4347 Clayton St

SF/Site
2,716
2,194
4,336
2,984

Total SF This week 12,230

Total SF Task Order #1 1 ,033,081
Total SF 2005 227,756
Total SF All Contracts (3) 1 ,893,877

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#47

Costs Thru:
Award Date 10-Jun-04 5/6/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5
Completed Sites (Overall)

*

*

2003
2004
2005
Total

Task Order #14
133
33
0

166

[Avg SF/Site 3,243

[Ayg Cost/Site $ 18,050.57

fcvg Cost/SF $ 5.50

Cross-Over Task Or
0 (

80 21
0 5

80 2e

3,948

$ 16,429.07 $ 16

$ 4.16 $

der#01 Total To Date
) 133
3 326
1 51
54 510

3,913 3,713

032.67 $ 16,751.66

4.10 $ 4.51

I

* Excludes Fee

<
<>
i
<
<
<

VB/l-70 Avg Cost/Site

MR «;nn
518000 iliiSt̂
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UN
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lil|||l|°gil
£ M § y C N £ M ^ C ^ J N C ^ C ^ ( N C ^

^ w E ^ § 5 § S ^ C * C i
CD h* CO Ol O •«"• CN CO ^

Week Ending

l 'Avg Cost/Site
(Fee Excluded)

—-4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Rain early this week, continues to effect production. Slow progress.
2) Rotation week end, No work 6-8 May 05. Field ops resume Monday 9 May 05.
3) Awaiting Next USEPA Database update.
4) Continue SCT support of ASARCO 100, and USAGE oversight.



Fgll
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging

Home Office Support
Final Report/Proj Close-Out

Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis

Restoration/Backfill
Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.

Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#47

Costs Thru:

5/6/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24

$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$ 1,373,973.43

$ 431.80

$ 94,108.60
$ 501,334.81
$ 263,525.05

$ 3,448.41
$

$ 862,848.67

$ 2,127.44

$ 45,494.05
$ 304,858.03
$ 108,490.71

$ 25,935.56
$ 24,218.97
$ 511,124.76

$
$ 226.97
$ 1,413.42
$ 647.00

$
$
$ 2,287.38

LS

182
182
182

182
LS

$
$ 41,308.35
$ 257,241.66
$ 117,753.61

$ 25,935.56
$ 24,218.97
$ 466,458.15

$ 2,127.44

$ 4,185.71
$ 47,616.37
$ (9,262.90)

$
$
$ 44,666.62

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88

$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 12,877.95
$ 103,413.24
$ 622,216.49
$ 403,074.06
$ 18,116.09

$ 1,266,958.09
$ 409,605.09
$ 47,569.88
$ 166,719.43
$ 89,074.63
$ 20,386.05
$ 83,971.78
$
$ 27,996.47
$ 95,940.46
$ 1,857.74
$ 30,519.23
$ 8,731.96
$ 5,475.00

$
$ 3,414,503.64
$ 279,218.15
$ 4,556,570.46

$ 4,008.50
$ 68,713.11
$ 442,659.51
$ 117,465.10
$ 12,551.79
$ 607,457.21
$ 295,099.14
$ 14,183.30
$ 72,637.88
$ 122,800.48
$ 12,932.74

$ 27,635.61
$ 9,152.30
$ 17,815.25
$ 31,605.27
$ 7,102.27
$ 50,563.20
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,541,861.44
$ 187,724.76

$3,240,710.96

$
$ 270.62
$ 1,143.98
$ 994.30
$ 98.79
$ 2,420.78
$ 1,132.45
$ 162.53
$ 519.91
$ 46.17
$
$ 301.53
$
$ 188.34
$ 203.15

$
$ 235.30

$
$
$
$ 7,717.84

$ 10,005.22

LS
182
182
182
182
182
182
182
182
LS
LS
182
N/A
LS
182
LS
182

LS
LS
LS

$ 4,008.50
$ 49,253.36
$ 208,204.62
$ 180,961.82
$ 17,978.87

$ 440,581.31
$ 206,105.25
$ 29,580.20
$ 94,622.97
$ 52,500.00
$ 12,932.74

$ 54,879.24

$ 17,815.25
$ 36,973.56
$ 7,102.27
$ 42,825.25
$ 18,643.04
$ 256,388.44
$ 352,447.30

$ 2,083,803.99
$ 187,724.76
$ 2,737,986.90

$
$ 19,459.75
$ 234,454.89
$ (63,496.72)
$ (5,427.08)
$ 166,875.90
$ 88,993.89
$ (15,396.90)
$ (21,985.09)
$ 70,300.48
$
$ (27,243.63)
$ 9,152.30
$ (0.00)
$ (5,368.29)

$
$ 7,737.95

$
$
$
$ 458,057.45

$
$ 502,724.07



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 5/6/2005

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

029 ASARCOIOOPropertie

•

Extended

$ 1,983.20

$ 11,616.49

$ 4,739.12

$ 2,043.99

$ 6,925.90

$ 5,589.99

$ 147.83

$ 27,957.11

$ 1,821.25

$ 371.75

$ 3,250.01

$ 2,402.15

$ 223.38

$ 902.14

$ 1,774.20

Labor

$ 1,730.05

$ 8,302.62

$ 1,765.88

$ 5,028.81

$ 3,487.52

$ 13,821.52

$ 1,344.33

$ 2,402.15

$ 1,774.20

Per Diem

$ 4,739.12

Equipment

$ 1,830.28

$ 278.1 1

$ 1,897.09

$ 2,102.47

$ 2,913.01

$ 563.90

$ 223.38

Materials

$ 253.15

$ 1,437.01

$ 11,222.59

$ 547.54

$ 371.75

$ 1,341.78

$ 902.14

Subcontracts

$ 46.58

$ 1,273.70

Analytical

$ 147.83

. Other- Fee

Totals $ 71,748.50 $ 39,657.07 S 4,739.12 $ 9,808.23 $ 16,075.97 $ 1,320.29 $ 147.83 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, May 06,2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden A Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee

Extended

$ 431.80

$ 94,108.58

$ 501,334.78

$ 263.524.87

$ 3,448.41

$ 12,877.94

$ 103,413.00

$ 622,216.46

$ 403,074.15

$ 18,116.02

$ 1,266.958.15

$ 409,605.02

$ 47,569.86

$ 166,719.58

$ 20,386.04

$ 83,971.75

$ 27,996.09

$ 95,940.39

$ 1,857.74

$ 5,475.00

$ 89,074.60

$ 0.00

$ 30,519.22

$ 8,731.96

$ 279,218.15

Labor

$ 431.80

$ 53,829.63

$ 356,164.00

$ 3,448.41

$ 10,984.49

$ 91,365.00

$ 482,958.42

$ 296,680.04

$
$ 790,968.79

$ 102.340.09

$ 38,341.62

$ 12,065.26

$ 81,578.89

$
$ 1.857.74

$ 2,861.83

$ 0.00

$ 30,012.06

Per Diem

$ 101.84

$ 263,524.87

Equipment

$ 88,644.60

$ 10,282.27

$ 131,900.42

$ 102.431.37

$ 155.649.57

$ 30,071.31

$ 19,871.12

$ 10,230.81

$

Materials

$ 40,278.94

$ 54.725.33

$ 1,893.45

$ 1,765.73

$ 7,357.62

$ 14.17

$ 1,767.94

$ 320,339.79

$ 17,860.00

$ 47,569.86

$ 108,390.81

$ 5,712.49

$ 2,392.86

$ 788.40

$ 95,910.38

$

$ 2,157.82

$
$ 507.16

$ 34.92

Subcontracts

$ 1,699.01

$ 3,948.57

$ 7,177.18

$ 259,333.64

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 84,054.96

$ 8,697.04

Analytical

$ 9,170.90

$

Other Fee

5 279,218.15

Totals $ 4,556,569.56 $2,355,888.07 $263,626.70 $ 549,081.47 $ 709,467.68 $390,116.59 $ 9,170.90 $ 5279.218.15



5/10/2005
4:48 PM

Project Variance Report

VB -1/70 Phase III

Friday, May 06, 2005

WBS

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023

025
026
027

028
029
030
100

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodoina & Per Diem
Home Office Support
Final Report
"roject Close-Out
Site Set-up/Maintenance
Site Coordination
[Removal Impacted
TSO of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunily Air Monitoring
Fuel, Oil, Misc Field Supplies
Asarco Support

024
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System

Site Coordination ASARCO

ASARC0 100 Properties
Community Meeting Support
Fee

QTY

1.00

5.00

4.00

4.00

4.00

1.00

1.00

16.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534.750.00
155.00

1.00

4.00

96.00
1.00

2,800.00
450.00
100.00

1.00

100.00

1.00

1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS

EACH

LS
LS
LS

Original

$ 5.859.72
S 56.928.90
$ 217.389.74
I 181.719.63
S 16.647.43
S 6.426.74
S 7,715.00
S 7,124.26
S 59.901.73
S 285.089.22
S 219,758.20
$ 10,320.38
S 473,788.10
S 187,378.40
$ 11,710.80
S 82,582.70
S 101,750.90
S 59.901.70
S 9.152.30
S 3,339.70
$ 64,946.60
$ 1.261.00
$ 306,930.60
$ 143,122.20
$ 352,447.30
$

$ 1.00

$ 1.00

$ 1.00
$ 183.020.00

Current Budget

S 2,559.24
$ 63,806.90
5 440,433.38
S 240,668.32
S 16,647.43
S 6,428.74
S 7,715.00
S 7,124.28
S 95,603.98
S 603,776.40
S 324,398.70
S 15,228.38
S 1,202,887.90
S 401,240.76
S 35,473.18
S 14JL501.46
S 24,247.10
S 69,875.71
S 9,152.30
S 21,502.72
$ 74,985.73
S 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 75,000.00

$ 1.00

$ 1.00

$ 1.00
$ 279,216.15

Cost To Dart*

S 431.80
S 94,108.58
S 501,334.78
S 263,524.87
S 3.448.41
S
S
S 12.877.95
S 103,413.00
S 622.216.46
S 403,074.15
S 18,116.02
S 1,266,958.15
S 409.605.02
S 47,569.86
S 166,719.58
S 20.386.04
S 83,971.75
S
S 27,996.10
$ 95,940.39
$ 1.857.74
$
S 5,475.00
$
$ 89,074.60

$

$ 30,519.22
S 8,731.98
S 279,218.15

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%
0.0%

100.0%
100.0%

24.8%
0.0%

3.6%

0.0%

100.0%

100.0%

100.0%
100.0%
100.0%

Current Unit
Price

S 2.555.05
S 18.691.57
S 124,961.54
S 65.711.72
$ 4.164.74
S 6.428.74
S 7,715.00
S 804.87
S 665.43
S 1.16

S 47.91
S 0.73
S 2.36

S 2.641.75
S 306.54
S 1.073.38
S 0.04

S 539.30
S 9,152.30

6.988.82
998.64

7,490.90

$
320.17

3,524.47
89.074.79

0.01

30,278.95
8,731.95

279,218.15

Estimated Coat
To Complete

S 2.123.25
S
$
S
S 13,210.56
S 6,428.74
S 7,715.00
S
S
S
$
S
S
S
S
S
S 1,005.33
S
S 9.152.30
S

5.63316

138,601.59
352,447.30

S

$
$
$

total Coat At
Completion

S 2.5S5.05
S 94.108.58
S 501.334.76
S 263.524.87
S 18.658.97
S 6,428.74
S 7.715.00
S 12,877.95
S 103,413.00
S 822.218.46
S 403.074.15
S 18,116.02
$ 1.266.958.15
S 409.605.02
S 47,569.66
S 166,719.58
S 21.391.37
J 83.971.75
S 9.152.30
S 27,998.10
$ 95,940.39
S 7,490.90
$
$ 144,078.59
$ 352,447.30
$ 89,074.60

S

* 30,519.22
S 8,731.96
S 279,218.15

Variance
(MWrtto • «d

$ (4.19)
S 30,301.68
S 60,901.40
S 22,856.55
J 11.54
$

S 5,753.69
$ 7,809.02
S 18.440.06
S 78.677.45
S 2.887.84
S 64.070.25
S 8.364.26
S 12.096.68
S 25,218.12
S (2.855.73)
S 14,096.04
S
S 6.493.38
S 20.954.66
$ (9.10)

$
$ 954.39
$
$ 14,074.60

9 (1.00)

$ 30,518.22
$ 8,730.96
S

>

!•»•)

-0.2%
47.5%
13.8%
9.5%
0.1%

0.0%

0.0%

80.8%
8.2%
3.1%

24.3%
19.0%
5.3%
2.1%

34.1%
17.8%
-11.8%
20.2%
0.0%

30.2%
27.9%
-0.1%
0.0%

0.7%

0.0%

18.8%

-100.0%

0.0%

lot 4


